

Downtown City Construction Projects – 2010 & future

Projected schedule (per City Engineering & Parks via Madison Central BID)

February 25, 2010

2010:

BID District

- 200 block W. Gilman from State to Henry (reconstruct). Summer
- Peace Park/Visitor Center: spring/summer. Start date late March, completion by early Sep.
- Capitol Square Streetscape Updates (final blocks): S. Pinckney, E. & W. Main, E. Mifflin & S. Carroll. Sidewalk and planter curb repairs, replace brick benches. Summer & Early Fall
- Hawthorne Ct – University to just south of State St. Sanitary sewer & resurface (Summer)

Other FYI (nearby)

- (Tentative) Gilman from Henry to Wisconsin; Carroll from Lake Mendota to Johnson St. (reconstruct). Summer/Fall.
- Broom St. between Johnson & Doty (utility work plus resurfacing). Tentative schedule: start May 17, finish by end of August. Traffic will be detoured during project.
- University Ave. & Park St. intersection: University between Park & East Campus Mall (i.e., the Chazen). Reconstruct and utility work. Projected schedule: Mid-May to mid-Aug (after graduation to before student move-in). Two lanes + turn lane will be open on University during project. Park St. between Johnson & University will be detoured for full summer.
- UW construction – Chazen museum, East Campus Mall (between University & Library Mall) – continues 2010-2011, Park Street from Johnson to Observatory construction, Langdon from Lake to Park Construction.
- Williamson St. from Blount to Winnebago. Delayed to 2011.
- John Nolen Drive – approaches at bridges over bay & bike path repairs. May be some lane closures. Will last about one month; tentative schedule: spring.
- Blair Street joint repair – East Washington to John Nolen. September, one month, fairly minor work.
- Frances St – Dayton to Johnson. Reconstruct. Late Summer.

Future (subject to change):

2011: Outer Loop, Carroll & Dayton (reconstruct)

500 & 600 blocks Lake St. between University & Langdon (reconstruct, State St. side street “look” including terraces where not already done).

2012: 400 & 500 blocks N. Francis St. (likely just sidewalk & terrace)

2013: 700 & 800 blocks State St. (between Lake & Park) (reconstruct)

2014: 100 & 300 blocks W. Johnson (sidewalk & terrace only)

100 & 200 blocks N. Henry (sidewalk & terrace only)

Also FYI– E. Johnson St. reconstruct, Butler to First St.

2015: 200 block W. Gorham (sidewalk & terrace, possible resurfacing)

300 block N. Henry (sidewalk & terrace, possible resurfacing)