

Future Downtown City Construction Projects

Projected schedule as of July 1, 2009

2010:

BID District

- 200 block West Gilman (reconstruct). Spring/summer
- Peace Park: winter/spring/summer. Exact schedule TBD.
- 500 & 600 blocks Lake St. between University & Langdon (reconstruct, State St. side street “look” including terraces where not already done). Projected schedule: Mid-May to mid-Aug (after graduation to before student move-in)
- Capitol Square Streetscape Updates (final blocks): S. Pinckney, E. & W. Main. Sidewalk and planter curb repairs, replace brick benches. Probably spring/early summer.

Other FYI (nearby)

- Gilman from Henry to Wisconsin; Carroll from Gorham to Langdon (reconstruct). Spring/summer.
- Broom St. between Johnson & Doty (utility work plus resurfacing). Tentative schedule: start early spring, finish by mid-August. Lane(s) will be open to traffic during project.
- University Ave. & Park St. intersection: University between Park & East Campus Mall (i.e., the Chazen). Reconstruct and utility work. Projected schedule: Mid-May to mid-Aug (after graduation to before student move-in). Two lanes + turn lane will be open on University during project. Park St. intersection will need to be detoured for about 3 weeks.
- UW construction – Chazen museum, East Campus Mall (between University & Library Mall) – continues 2010-2011.
- Williamson St. from Blount to Winnebago. Complete reconstruct. Early spring to late fall.
- John Nolen Drive – approaches at bridges over bay & bike path repairs. May be some lane closures. Will last about one month; tentative schedule: spring.
- Blair Street joint repair – East Washington to John Nolen. September, one month, fairly minor work.

Future (subject to change):

2011: Outer Loop, Carroll & Dayton (reconstruct)

2012: 400 & 500 blocks N. Francis St. (likely just sidewalk & terrace)

2013: 100 & 300 blocks W. Johnson (sidewalk & terrace only)
100 & 200 blocks N. Henry (sidewalk & terrace only)
Also FYI– E. Johnson St. reconstruct, Butler to First St.

2014: 700 & 800 blocks State St. (between Lake & Park) (reconstruct)

2015: 200 block W. Gorham (sidewalk & terrace, possible resurfacing)
300 block N. Henry (sidewalk & terrace, possible resurfacing)

Information provided courtesy of Madison's Central Business Improvement District (BID)
www.visitdowntownmadison.com